


90 Day Forecast

LAST UPDATE MAY 8 2002 CHANGES IN RED
SUBCONTRACTS OVER \$100K

Comments/Questions: Please contact the responsible PPM/Buyer as indicated.

Project / Function	Brief Scope Definition	Type of Subcontract	Responsible PPM/Buyer	Tentative Prequalification Issue Date	Est. RFP Issue Date	Target Award Date	Duration	Procurement Type
ETTP	K25 / K27 D&D Phase II - Process Equipment Removal	FP	Renfro / Smalley	MAY-02	SEP-02	MAY-03	4 Years & 4 Months	Open
ETTP	General construction and miscellaneous services such as excavation and clearing. Site Work (including fencing and paving), demolition in support of construction activities, concrete and masonry work, mechanical (piping, HVAC, iron work), structural, electrical power and service, instrumentation and controls, roofing, painting and finishing work, and other activities routinely considered construction or miscellaneous services for the Department of Energy. The specific scope of work shall be established by individual Task Releases.	FP	Renfro / Marsh	TBD	MAY-02	JUN-02	1 Year Base w/ 4 1 Year Options	SB
CFO	Travel Services	FP	Shepherd / Rupert	Closed	MAY-02	JUN-02	3 Years w/ 2 One Year Options	Open
PADUCAH	Design, construction and performance monitoring of a Permeable Treatment Zone (PTZ) Treatability Study (TS) under CERCLA in TCE-contaminated groundwater in the Southwest Plume Area at the Paducah Gaseous Diffusion Plant, Paducah, KY. The purpose of this test is to determine the applicability	FUR/LS	Willis / Pratt	Closed	MAY-02	AUG-02	4 Years	Open

	and performance of the TS in the contaminated groundwater in the Regional Groundwater Aquifer. The TS will include designing, installing the PTZ and monitoring wells, performance monitoring, and TS report development.							
PORTSMOUTH	X-624 GROUNDWATER TREATMENT UPGRADE	FP/FUR	Rhoads / Trego	Closed	ISSUED Hard Copy / CD	TBD	2 YEARS	FFP
PORTSMOUTH	The Portsmouth Site intends to make multiple awards for Task Order "Construction" Subcontracts (\$500K max, per release, \$2.0 M per year) to perform various General Construction Projects including D&D based on Davis Bacon Wage Rates utilizing PACE labor force	SB/FP/FUR	Rhoads / Stephens	Closed	ISSUED Hard Copy / CD	TBD	Two Year	Open
PADUCAH	NSDD Remedial Action activities will be performed within the PGDP fence line (industrial land use) identified as Section 1 and outside the fence line (recreational land use) identified as Sections 3, 4, and 5. Construction work will consist of excavation and restoration of these sections.	FFP	Willis / Dodd	Closed	ISSUED / CD	TBD	2 years	Open

This information is provided for information purposes only and is "subject to change ". Should changes occur, they will be identified on the web page. Please note that Bechtel Jacobs Company in the above "90 Day Forecast" has a column entitled "Prequalification Date." When noted that prequalification is required, either by date or a statement, Bechtel Jacobs Company will post a prequalification criteria via the web. Prequalified companies will be notified to respond to a RFP. This is a live document and is constantly changing. These changes are not to confuse you, but to inform. Should you have any questions, please feel free to contact the Bechtel Jacobs Company's Supplier Advocate Office. Your interest in working with Bechtel Jacobs Company is appreciated. Information will be updated a minimum of every two weeks.

Legend:

PPM Project Procurement Manager
RFP Request For Proposal
FFP Firm Fixed Price
FP Fixed Price
FUR Fixed Unit Price (price, per foot, cubic yard, hour, gallon, etc.)

Please follow blue hyperlinks for additional information, if available.
To print the 90 Day Forecast the landscape printer setting is required

SB Small Business
SDB Small Disadvantaged Business
WOSB Woman Owned Small Business

[HOME](#) | [SUPPLIER ADVOCATE OFFICE](#) | [PREQUALIFICATION CRITERIA](#) | [REQUEST FOR PROPOSAL](#) | [AWARDED SUBCONTRACTS](#)

Bechtel Jacobs Company
Subcontractor / Supplier Information Center
Procurement
90 Day Forecast

[Security Statement / Privacy Policy](#)
[Procurement Web](#)

 [Back to Top](#)